Table of Contents

1. Project Overview 3
2. Business Objectives 3
3. Stakeholders & User Roles 3
4. Scope 4
5. Features and Requirement 4
   5.1 Summary Table of Functional Requirements 4
   5.2 Detailed Non-Functional Requirements 6
6. User Stories 6
   6.1 User Story 1 to 7 – Core Features User Stories (P1 & P2) 6
   6.2 User Story 8 to 10, P4A, P4B & P4C – Additional Features User Stories (P3 & P4) 9
7. Dependencies & Constraints 10
8. Success Metrics 11
9. Timeline / Agile Milestones 11
10. Appendix 14
   10.1 Contract Procurement Request Lifecycle 14
   10.1.1 User Flow Map – Requestor Experience 15
   10.1.2 User Flow Map – Verifier Experience 16
   10.1.3 User Flow Map – Reviewer Experience 16
   10.1.5 User Flow Map – Main Committee Experience 17
   10.1.6 User Flow Map – Admin Experience 17
   10.2 Screens 17
   10.3 Field requirements for Screens 20
      10.3.1 GCPC > RTP Form [Requestor point of view (POV)] 20
      10.3.2 GCPC > PBL Form [Requestor & Reviewer POV] 20
      10.3.3 GCPC > JVP Form [Requestor & Reviewer POV] 21
      10.3.4 GCPC > ST/SP Form [Requestor & Reviewer POV] 23
      10.3.5 GCPC > CAA Form [Requestor POV] 24
      10.3.6 GCPC > PCCA [Requestor & Reviewer POV] 28
      10.3.7 GCPC > PP and GCPC > VAP 29
      10.3.8 GCP > RPCCA [Requestor & Reviewer POV] 30

10.3.9 GCP > CI [Requestor & Reviewer POV] 31
GCP > CPR Form [Requestor POV] 32
GCPC > Others & GCP > Others Form [Requestor & Reviewer POV] 34
11. Sign-off and Approval 35

Business Requirements Document (BRD)

1. Project Overview

This system aims to digitize and streamline the end-to-end process of submitting, reviewing, and engaging contract procurement related requests within the organization (and its sub-companies). Leveraging Microsoft Power Platform tools, the system will automate workflows for both the Group Contract Procurement (GCP) and Group Contract Procurement Committee (GCPC), enhance visibility through dashboards, and ensure compliance with service-level agreements (SLAs). This initiative supports operational efficiency, transparency, and governance in contract procurement management.

2. Business Objectives

The primary objectives of this project are:

- **Efficiency:** Reduce manual handling and delays in contract procurement processes.
- **Automation:** Implement intelligent routing and automated notifications to minimize human error.
- **Compliance:** Track SLA adherence and flag violations to ensure timely processing.
- **Visibility:** Provide stakeholders with real-time dashboards and reporting tools.
- **Security:** Ensure secure document handling and role-based access control.
- **User Experience:** Replace manual Word-based forms with structured digital interfaces.

3. Stakeholders & User Roles

Category	Users	Responsibilities
Business stakeholders	Product Owner/GCP	Represents the business side, prioritizes backlog, and defines features based on stakeholder needs.
System users	Requestor (generally companies)	Submit requests related to contract procurement matters for their projects.
	Verifier (GCP)	Verifies the correctness of the request submitted, and documents uploaded by the requestor.
	Reviewer (GCP/GCPC)	Manage the requests related to GCP and GCPC, including review requests.
	Acknowledgement (Head of GCP)	Provide acknowledgement by the end of GCP request management lifecycle.

	Endorser (Head of GCPC)	Provide formal endorsement by the end of GCPC request management lifecycle.
	Main Committee GCPC	Granted view-only access to all requests submissions and decisions listings as well as receive notification for the outcome of requests.
	Admin (GCP)	Manage the company inventory details and control access of the system.

4. Scope

4.1 In-Scope (Phase 1-3)

- Request submission and review of contract procurement identified matters.
- Routing logic for GCP and GCPC engagement based on request type.
- Generation of Summary Reports, acknowledgement and endorsement letters
- Automated notifications and reminders
- SLA tracking and flagging of breaches.
- Role-based access control and dashboards.

4.2 Out of Scope

- Integration with external procurement systems (future enhancement)
- Integration with vendor management (future enhancement)
- Integration with contract management (future enhancement)

5. Features and Requirement

5.1 Summary Table of Functional Requirements

ID	Feature	Priority	Related User Stories
FR1	Request submission by Requestor	P1	US1
FR2	Attachments upload to request	P1	US1, US2, US6
FR3	Dynamic web form to replace word-based submission	P1	US1, US5, US7
FR4	Request verified by Verifier	P1	US2
FR5	Routing logic for GCP/GCPC	P1	US3
FR6	GCP engagement session scheduling	P2	US4
FR7	Generate GCP Summary Review report with signature	P2	US3

FR8	HOS accept the GCP Summary Review report with signature	P2	US3
FR9	Generate acknowledgement letter with signature	P2	US3
FR10	GCPC engagement session scheduling	P2	US5
FR11	Generate GCPC Summary Review report with signature	P2	US3
FR12	HOS accept the GCPC Summary Review report	P2	US3
FR13	Generate endorsement letter with signature	P2	US3
FR14	Automated notifications	P3	US8
FR15	Timestamp tracking	P3	US9
FR16	SLA violation flagging	P3	US10
FR17	Role management	P4	US11
FR18	Dashboard for SLA and request tracking	P4	P4-A
FR19	SLA configuration management	P4	P4-B
FR20	Exportable reports	P4	P4-C

Updated Prioritization Logic:

- **P1 (Essential)** – Absolutely required for basic operation of the system
- **P2 (Important)** – System can function without it temporarily, but usability and workflow efficiency suffer
- **P3 (Good to have)** – Improve user experience and automation
- **P4 (Nice to have)** – Nice-to-have reporting capabilities and administrative conveniences

Detailed Functional Requirements

P1 & P2 – Core Workflow (Sprint 1)

- **FR1:** Requestor submits contract procurement request (US1)
- **FR2:** As part of request submission, the Requestor must upload the required documents (word, excel and/or pdf). The system should support any file types to upload with a size limit of 10 MB and store them securely in SharePoint or Dataverse for reviewer access.
- **FR3:** Provide a structured web form (for request submission, request verification, request review, acknowledgement and endorsement) replacing the Word document. Form fields are directly mapped to Dataverse which include field validation.
- **FR4:** Verifier verified the request to proceed for engagement, or sends back the request for rework if needed (US2)
- **FR5:** System detects GCP or GCPC routing logic based on request type (US3)
- **FR6:** Requestor completes GCP engagement session scheduling activity.
- **FR7:** GCP engagement session is held, a Summary Review Report generated at the end with signature (US4). If the review is accepted, the report will be concluded as Code 1. If the review requires rework and resubmission, the report will be concluded as Code 2. if there is no resubmission within 30 days after issuance of Code 2, the review report shall state Code 3.

- **FR8**: HOC required to submit Acceptance of Review Report with signature to accept the review result.
- **FR9:** Acknowledgement letter is generated (US5) at the end of GCP request lifecycle.
- **FR10:** Requestor completes GCPC engagement session scheduling activity.
- **FR11:** GCPC engagement session is held, a Summary Review Report generated at the end with signature (US4). If the review is accepted, the report will be concluded as Code 1. If the review requires rework and resubmission, the report will be concluded as Code 2. If request to review is received (after tender/proposal submission), review report is Code 3 which is non-compliant. If no request to review is received until award/acceptance, review report is Code 4 which is non-compliant. If exemption from review is requested, review report is Code W.
- **FR12:** HOC required to submit Acceptance of Review Report with signature to accept the review result.
- **FR13:** Endorsement letter is generated (US5) at the end of GCPC request lifecycle.

P3 – Notifications and SLA Tracking (Sprint 2)

- **FR6:** Send automated notifications upon each completed step (US6)
- **FR7:** Capture timestamps for each step in the process (US7)
- **FR8:** Compare actual time taken with SLA; flag violations (US8)

P4 – Admin Tools and Reporting (Sprint 3)

- **FR9:** Enable role-based access control (Requestor, Reviewer, GCP, GCPC, Admin) (US9)
- **FR10:** Display dashboards showing request statuses and SLA breaches (P4-A)
- **FR11:** Admin can configure SLA thresholds per workflow step (P4-B)
- **FR12:** Allow users to export reports in PDF/Excel formats (P4-C)

5.2 Detailed Non-Functional Requirements

ID	Features	Description	Priority
NFR1	Availability	System available 99% during business hours (8am–6pm)	P1
NFR2	Performance	System should handle concurrent users without degradation	P2
NFR3	Security	Role-based access and secure document storage	P2
NFR4	Usability	Intuitive UI/UX for all user roles • Similar branding to OBYU Group website) • Include organizational chart on the Power Pages site	P4
NFR5	Scalability	Designed to accommodate future enhancements and integrations	P4
NFR6	Maintainability	Modular design for ease of updates and maintenance	P4

6. User Stories

6.1 User Story 1 to 7 – Core Features User Stories (P1 & P2)

US1: As a Requestor, I want to submit a contract procurement request so that it can go through the required review and acknowledgement/endorsement process.

Acceptance Criteria:

- The Requestor can fill in and submit a web-based form with the necessary mandatory fields.
- System validates mandatory fields before submission.
- A unique request ID is generated upon submission.
- There are 9 request forms under GCPC category (RTP, PBL, JVP, ST/SP, CAA, PCCA, PP, VAP and others) and 4 request forms under GCP category (R-PCCA, CI, CPR and others).
- The form saves data to the Dataverse table in real-time

US2: As a Verifier, I want to verify request submission; allow the request to proceed to the next stage if no issue, or instruct the requestor to amend the request if needed.

Acceptance Criteria:

- The verifier sees a list of pending requests assigned to them.
- The verifier can view request details.
- The verifier can approve to proceed to next stage or initiate requestor to make changes with comments/justifications via a structured web-based form.
- Approved requests move to the appropriate engagement scheduling process.
- The verifier can view/download uploaded file in the request

US3: As a System, I want to automatically identify whether a request is related to GCP or GCPC so that the correct workflow is triggered and the request is appropriately marked at each completed stage.

Acceptance Criteria:

- The page should be able to indicate GCP or GCPC classification.
- Based on classification, the system routes the request to the correct request submission flow.
- Upon the submission and acceptance of RTP request, a Project will be created and Contract Listing will be updated with project status mark as "**Inactive**".
- The project status for the related Project will remain **"Inactive"** throughout the PBL, JVP and ST/SP requests.
- Upon the submission and acceptance of CAA request only that the project status will be updated to **"Active"**.
- The system shall mark a request as **"FR"** (For Record) when request is closed without needing engagement session to resolve it.
- The system shall mark a request as **"R"** (Review) when an engagement date has been confirmed. **"R01"** for the first engagement session status, and incremental numbering would be added to the subsequent engagement session status.
- For GCP requests:
    - The system shall mark a request outcome as **"ACK"** (Acknowledge) when Summary Review report is concluded as Code 1. Once the HOC signed the Acceptance of Review report, the Acknowledgement letter is generated.
    - The system shall mark the request outcome (for request type 'Others' only) as **"FA"** (For Action) when Summary Review report is concluded as Code 1.
    - The system shall mark a request outcome as **"RS"** (Resubmission) when rework is needed and Summary Review report is concluded as Code 2. A subsequent engagement session is required and the system shall update the request status to **"R<engagement session number>"** to reflect the required follow-up.

    - The system shall mark a request outcome as **"NC"** (Non-compliant) when there is no rework submitted after 30 days request is marked "RS" and Summary Review report is concluded as Code 3**.**
- For GCPC requests:
    - The system shall mark a request outcome as **"E"** (Endorse) when Summary Review report outcome is concluded as Code 1. Once the HOC signed the Acceptance of Review report, the Endorsement letter is generated.
    - The system shall mark the request outcome (for request type 'Others' only) as **"FA"** (For Action) when Summary Review report is concluded as Code 1.
    - The system shall mark a request outcome as **"RS"** (Resubmission) when rework is needed and Summary Review Report is concluded as Code 2. A subsequent engagement session is required and the system shall update the request status to **"R<engagement session number>"** to reflect the required follow-up.
    - The system shall mark a request outcome as **"NC3"** (Non-compliant) when the review is being done after tender/proposal submission and Summary Review report is concluded as Code 3.
    - The system shall mark a request outcome as **"NC4"** (Non-compliant) when there is no request for review from companies (LOA already received) and Summary Review report is concluded as Code 4
    - The system shall mark a request as **"W"** (Compliant) when the request is attached with a signed Waiver Form from Group CEO and Summary Review report is concluded as Code W.

US4: As a **Requestor**, I want to schedule an engagement session with the appropriate party (GCP) so that my request can be acknowledged before closure.
Acceptance Criteria:
- The requestor can view available time slots for engagement sessions.
- The requestor can successfully book a session aligned with the engagement type
- A confirmation is provided upon successful scheduling
- The request is updated based on the outcome of the engagement session (e.g. FR, R<engagement session number>, ACK)

US5: As a **Requestor**, I want to schedule an engagement session with the appropriate party (GCPC) so that my request can be endorsed before closure.
Acceptance Criteria:
- The requestor can view available time slots for engagement sessions.
- The requestor can successfully book a session aligned with the engagement type
- A confirmation is provided upon successful scheduling
- The request is updated based on the outcome of the engagement session (e.g. FR, R<engagement session number>, E)

US6: As a **Requestor**, I want to upload documents (Word, Excel and/or PDF versions) as part of my submission so that the Verifier and GCP/GCPC has access to all required information.
- **Acceptance Criteria:**
    - Upload is mandatory before submission for certain type of request.
    - The file is viewable/downloadable by the Requestor, Verifier, Reviewer and Main Committee.

US7: As a **Requestor**, I want to fill in a guided web form with all required details so that my request is structured and easy to process.

- **Acceptance Criteria:**
  - All required fields are clearly marked and validated.
  - The form saves data to the Dataverse table in real-time.
  - Errors and missing fields are shown before submission.
  - Supporting files can be uploaded (max 2MB each, PDF/DOCX only).

6.2 User Story 8 to 10, P4A, P4B & P4C – Additional Features User Stories (P3 & P4)

US8: As a **User**, I want to receive notifications at key steps so that I am aware of progress.
Acceptance Criteria:
Notification sent when:

- Request is submitted (Requestor, GCP (for GCP requests) and GCPC (for GCPC requests)
- Request is being verified (Requestor and Working GCP/GCPC)
- Engagement session is scheduled (Requestor, Working GCP/GCPC)
- Summary review Report draft readiness (Working GCP/GCPC)
- Summary Review Report signature invitation (Working GCP/GCPC)
- For GCPC:
  - Summary Review Report generated and submitted to Company (Requestor, HOC, HOS, GCP/Working GCPC)
  - If request to review is accepted, review report is Code 1. (Requestor, GCP/Working GCPC)
  - Rework is required for Code 2 (Requestor, GCP/Working GCPC)
  - If review is done after tender/proposal submission , Summary Review report is Code 3 and non-compliant (Requestor, GCP/Working GCPC).
  - If no request to review is received until award/acceptance, review report is Code 4 which is non-compliant (Requestor, GCP/Working GCPC)
  - If exemption from review is requested, review report is Code W (Requestor, GCP/Working GCPC)
- For GCP:
  - Summary Review Report generated and submitted to Company (Requestor, HOC, HOS, GCP/Working GCPC).
  - If request to review is accepted, review report is Code 1 (Requestor, GCP/Working GCPC).
  - If request to review requires rework, review report is Code 2 (Requestor, GCP/Working GCPC).
  - If there is no submission within 30 days after issuance of Code 2, the review report is Code 3 (Requestor, GCP/Working GCPC).
- Acceptance of Review Report generated and sign (HOC, HOS, GCP/Working GCPC)
- Endorsement letter is generated (Main GCPC, HOC and Sector Exco)
- Acknowledgment letter is generated (Main GCPC, HOC and Sector Exco)
- System prompt after each status change (R, E, Ack, RS, NC, NC3, NC4, W etc)

US9: As a **System**, I want to log timestamps for each workflow step so that time performance can be tracked.
Acceptance Criteria:
Timestamp is recorded when:

- Request is submitted
- Request is verified
- Engagement session scheduled and completed
- Draft Summary Review Report created and completed signed
- A signed Summary Review Report submission
- Acceptance of Review Report submission
- Acknowledgement letter signed and generated by GCP
- Endorsement letter signed generated by GCPC

Timestamps are viewable in request history/logs.

US10: As a **System**, I want to flag requests that exceed time limits at any step so that delays can be escalated.
Acceptance Criteria:

- Each step has a defined SLA (e.g., 24 hours for review).
- If SLA is breached, request is flagged as "Violated".
- Flag is visible to GCP & GCPC, and included in reports.

US11: As an **Admin**, I want to manage user roles so that access control is enforced.
Acceptance Criteria:

- Roles: Requestor, Reviewer, GCP, GCPC, Admin, main committee
- Role-based access control limits what users can view or edit.
- Admin can assign or revoke roles.

P4-A, B & C: As an **Admin**, I want a dashboard showing current requests and SLA performance and enable role-based access control settings for users.
Acceptance Criteria:

- Dashboard visualizes requests of all requests (historical and current data).
- Dashboard visualizes counts, average completion time, flagged requests.
- A page to configure role access to users
- Allow users to export reports in PDF/Excel formats

7. Dependencies & Constraints

Dependencies:

- System will use Dataverse as the primary data source, and SharePoint as documents storage.
- All users will access via link to Power Pages, with access to pages according to their roles.

Constraints:

- No/limited licensing available; alternative UI solutions may be required. The alternative identified is Microsoft Forms free version.

8. Success Metrics

- Pre-deployment
  - Requirements are reviewed during each Sprint Planning session
  - Each user story must meet all Acceptance Criteria before sprint closure
  - Product Owner (from GCP) validates functionality during Sprint Demo
- Post-deployment:
  - Reduction in manual processing time.
  - High user adoption and satisfaction.
  - SLA compliance improvement.
  - Accurate and timely reporting.

9. Timeline / Agile Milestones

Outline major milestones or sprint targets.

Milestone	Description	Goal	Target
Sprint 0	Project Kick-off	Preparation briefing	23 June 2025
Sprint 1	Core intake and review flow functional 1. Requirement Finalization & Sprint Planning a. Finalize user stories and acceptance criteria 2. UI/UX Design a. Design Power Pages for Requestor, Verifier, Reviewer, and Main Committee. 3. Form Development a. Build structured Power Pages form with field validation b. Map form fields to Dataverse and SharePoint List 4. Workflow Logic a. Implement routing logic for GCP/GCPC based on request type	BRD Sign-Off	15 Aug 2025
		Deliver Minimum Viable Product (MVP): • FR1 • FR2 • FR3 • FR4 • FR5 • FR6 • FR7 • FR8 • FR9 • FR10 • FR11 • FR12 • FR13 • NFR1 • NFR2 • NFR3	10 Sept 2025
		Weekly Standup Meeting for progress updates, insights into the upcoming week's expectations, and	Friday 8.30am weekly

	b. Configure conditional flows in Power Automate 5. Document Upload & Storage a. Enable multi-format document upload (Word, Excel, PDF) b. Set 10MB file size limit c. Integrate with SharePoint/Dataverse for secure storage 6. Engagement Session Handling a. Develop GCP session summary report generation and acknowledgement b. Develop GCPC session summary and endorsement letter 7. Testing & Review a. Unit testing of form and workflows b. Sprint review with stakeholders c. Bug fixing and refinement	an opportunity to address any project management concerns.	
Sprint 2	Enhance system with SLA tracking, notification and timestamping. 1. Notification System a. Configure automated notifications for each workflow step b. Customize messages per user role 2. Timestamp Capture a. Implement timestamp logging for each action	Deliver P3 features: • FR14 • FR15 • FR16	24 Sept 2025
		Weekly Standup Meeting for progress updates, insights into the upcoming week's expectations, and an opportunity to address any project	Friday 8.30am weekly

	b. Store timestamps in Dataverse for audit trail 3. SLA Tracking a. Compare actual time vs SLA thresholds b. Flag SLA violations visually 4. Testing & Review a. Functional testing of notifications and SLA logic b. Sprint review and feedback c. Bug fixes and adjustments	management concerns.	
Sprint 3	Provide visibility and configuration through dashboard and exportable reports. 1. Dashboard Development a. Design dashboards for request status and SLA breaches b. Integrate with Power BI or embedded Power Apps components 2. Admin Configuration Panel a. Build interface for SLA threshold configuration b. Define roles: Requestor, Reviewer, GCP, GCPC, Admin c. Implement access control page 3. Report Export Functionality	Deliver P4 features: • FR17 • FR18 • FR19 • FR20 • NFR4 • NFR5 • NFR6	15 Oct 2025
		Weekly Standup Meeting for progress updates, insights into the upcoming week's expectations, and an opportunity to address any project management concerns.	Friday 8.30am weekly

	a. Enable export to PDF and Excel formats b. Ensure formatting and data integrity 4. Final Testing & UAT a. Conduct system-wide testing b. Perform User Acceptance Testing (UAT) c. Final bug fixes and deployment preparation		
Sprint 4	Data migration	Migration historical data	17 Oct 2025
Sprint 5	UAT completion	All features tested and approved	21 Oct 2025
Sprint 6	Go-Live **Training either before (21st or 22nd Oct 2025), or after go live (23rd Oct 2025)*	Deployment, user onboarding and training [TBC]	23 Oct 2025
Sprint 7	2 weeks Post-Go-Live Support	Hypercare, feedback loop	23 Oct 2025

10. Appendix

10.1 Contract Procurement Request Lifecycle

This lifecycle outlines the high-level process flow from request submission to final endorsement/acknowledgement, including feedback loops and decision points.

Steps:

1. Requestor submits request form.
2. Verifier receives and reviews request.
    a. If incomplete → return to Requestor for rework.
    b. If complete → proceed to routing.
3. System determines route:
    a. If GCP request → proceed to GCP engagement booking.
    b. If GCPC request→ proceed to GCPC engagement booking.
4. Engagement session (GCP or GCPC) held.

5. For GCPC requests:
    - Summary Review report and endorsement auto-generated upon completion (for Code 1 Summary Review conclusion)
    - If engagement fails → return to Requestor for revision and resubmission (for Code 2 Summary Review conclusion)
    - If step 1 takes place after tender/proposal have submitted. The review report shall state code 3.
    - If step 1 takes place after LOA have been received. The review report shall state Code 4.
    - If project defines as special project, the company must attached signed Waiver form from GCEO office. Code W.
6. For GCP requests:
    - Summary Review report and acknowledgement/endorsement auto-generated upon completion (Code 1)
    - If review cannot conclude → return to Requestor for revision and resubmission (code 2).
    - If there is no submission within 30 days after issuance of Code 2, the review report shall state Code 3.

10.1.1 User Flow Map – Requestor Experience

Goal: Show intuitive steps a Requestor takes from landing page to receiving outcome.
Steps:

1. Log in via Power Pages with user account.
2. Access "Submit Request" webpage.
3. Access "GCPC" link for GCPC request, or "GPC" link for GCP request.
4. Choose your request type, and click on the link.
5. Fill in required fields and attach documents.
4. Submit → Confirmation message
5. Await notification of review outcome
    a. If rework requested → edit and resubmit
    b. If verified → view engagement booking
6. Await notification of engagement invite
7. When await notification of Summary Review Report (GCPC):
    a. If request to review is accepted, review is Code 1
    b. If request to review requires rework, review report is Code 2
    c. If late request to review is received (after tender/proposal submission) review report is Code 3 which is non compliant.
    d. If no request to review is received until award/acceptance, review report is Code 4 which is non-compliant
    e. If exemption from review is requested, review report is Code W.
8. When await notification of Summary Review Report (GCP):
    a. If request to review is accepted, review report is Code 1
    b. If request to review requires rework, review request is Code 2
    c. If there is no resubmission within 30 days after issuance of Code 2, the review report is Code 3
9. Await a signed Acceptance of Review by HOC.
10. Await notification of acknowledgement/endorsement letter.

10.1.2 User Flow Map – Verifier Experience

Goal: Show intuitive steps a Verifier takes from landing on Power Pages to receiving outcome.

Steps:

1. Log in with Office 365 user account.
2. Access "All Request" page.
3. Filter the request based on "New" as new request for review, "R" as request pending for engagement, "Ack" as request closed with acknowledgement, "E" as request closed with endorsement. "FR" as request closed with For Record, NC as request closed with Non-Compliant, NC3 as request closed with Non-compliant (Code 3), NC4 as request closed with Non-compliant (Code 4), FA as request closed with For Action.
4. Choose the request with status "New" and click on the link.
5. Verify all fields and attach documents.
6. Finalize verification outcome]
    a. If rework required → click Rework and put justification/comment
    b. If verified successfully → click Set Engagement
7. After engagement scheduled, send engagement invitation to requestor and reviewer (GCP/Working GCPC).

10.1.3 User Flow Map – Reviewer Experience

Goal: Show intuitive steps a Reviewer takes from landing on Power Pages to receiving outcome.

Steps:

1. Log in with Office 365 user account.
2. Access "All Request" page.
3. Filter the request based on "New" as new request for review, "R" as request pending for engagement, "Ack" as request closed with acknowledgement, "E" as request closed with endorsement, "FR" as request closed with For Record. NC as request closed with Non-Compliant, NC3 as request closed with Non-compliant (Code 3), NC4 as request closed with Non-compliant (Code 4), FA as request closed with For Action.
4. Choose the request with status "R<engagement session number>" and click on the link.
5. Review all fields and attached documents.
6. Finalize Summary Review engagement outcome for GCPC:
    a. If request is accepted, review report is Code 1
    b. If request requires rework, review report is Code 2
    c. If late request to review is received (after tender/proposal submission) review report is Code 3 which is non-compliant.
    d. If no request to review is received until award/acceptance, review report is Code 4 which is non-compliant.
    e. If exemption from review is requested, review report is Code W.
7. Finalize Summary Review engagement outcome for GCP:
    a. If request to review is accepted, review report is Code 1
    b. If request to review requires rework, review report is Code 2

c. If there is no resubmission within 30 days after issuance of Code 2, the review report shall be Code 3.

5. Await Acceptance of Review, then generate acknowledgement/endorsement letter
6. View reports on dashboard and export reports based on filters.

10.1.5 User Flow Map – Main Committee Experience

Goal: Show intuitive steps as Main Committee takes from landing on Power Pages to viewing outcome.

Steps:

1. Log in with their credential (Office 365/Gmail, etc)
2. Access Dashboard (consist of high-level summary cards for e.g. total projects, total requests, new requests, pending actions)
3. Click "View Projects" to go to Contract Listing
4. Click "View Requests" to go to Request Listing
5. Click on each listing's details to have view access to reviews, justification, endorsement and acknowledgement.

10.1.6 User Flow Map – Admin Experience

Goal: Highlight the administrative functions in user role management, SLA configuration and company details inventory.

Steps:

1. Log in with their credential (Office 365/Gmail, etc)
2. Access Admin Dashboard
3. Manage roles: assign or revoke user roles
4. Configure SLA thresholds per workflow stage
5. Do inventory update on company details

10.2 Screens

Route	Type	Requestor Screens*	Verifier Screens	Main Committee	GCP/GCPC Screens	Admin Screens
GCPC	RTP	-RTP form -Resubmit Notification -Update Listing Notification	-Review RTP Request form -Resubmit Notification -Success Listing Notification	-RTP Listin -All RTP Request	-Update RTP Listing -Update Listing Notification	
	PBL	-PBL form -Resubmit Notification -Engagement Invitation Notification	-Review PBL Request form -Resubmit Notification -Engagement Invitation Notification	-View PBL Summary Report form -Endorsement letter -Endorsement letter notification	-PBL Endorsement Letter -Endorsement Notification	
	JVP	-JVP form	-Review JVP form	-Summary Report form	-JVP Endorsement Letter	

		-Resubmit Notification -Engagement Invitation Notification	-Resubmit Notification -Engagement Invitation	-Summary Report Notification	-Endorsement Notification	
	ST/SP	-ST/SP form -Resubmit Notification -Engagement Invitation Notification	-Review ST/SP form -Resubmit Notification -Engagement Invitation	-Summary Report form -Summary Report Notification	-ST/SP Endorsement Letter -Endorsement Notification	
	CAA	-CAA form -Update Listing Notification	-Review CAA form -Update Listing Notification	-CAA Listing -All CAA Listing	-Update CAA listing -Update Listing Notification	
	PCCA	-PCCA form -Resubmit Notification -Engagement Invitation Notification	-Review PCCA form -Resubmit Notification -Engagement Invitation	-PCCA Summary Report form -Summary Report Notification	-PCCA Endorsement Letter -Endorsement Notification	
	PP	-PP Form -Resubmit Notification -Engagement Invitation Notification	-Review PP Form -Resubmit Notification -Engagement Invitation	-PP Summary Report form -Summary Report Notification	-PP Endorsement Letter -Endorsement Notification	
	VAP	-VAP form -Resubmit Notification -Engagement Invitation Notification	-Review VAP form -Resubmit Notification -Engagement Invitation	-VAP Summary Report form -Summary Report Notification	-VAP Endorsement Letter -Endorsement Letter Notification	
	Others	-Others form -Resubmit Notification -Engagement Invitation Notification	-Review Others form -Resubmit Notification -Engagement Invitation	-Others Summary Report form -Summary Report Notification	-Update Others Listing -Update Others Listing Notification	
GCP	PCCA-R	-RPCCA form -Resubmit Notification -Engagement Invitation Notification	-Review RPCCA form -Resubmit Notification -Engagement Invitation	-RPCCA Summary Report form -Summary Report Notification	-RPCCA Acknowledgement Letter -Acknowledgement Letter Notification	
	CI	-CI form -Resubmit Notification -Engagement Invitation Notification	-Review CI form -Resubmit Notification -Engagement Invitation	-CI Summary Report form -Summary Report Notification	-CI Acknowledgement Letter -Acknowledgement Letter Notification	
	CPR	-CPR form	-Review CPR form	N/a	-Update CPR listing	

		-CPR Update Listing			-Update listing notification	
	Others	-Others form -Resubmit Notification -Engagement Invitation Notification	-Review Others form -Resubmit Notification -Engagement Invitation	-Others Summary Report form-Summary Report Notifiction	-Update Others Listing -Update Others Listing Notification	
Setting						-Setting Page -Company Details Listing

10.3 Field requirements for Screens

10.3.1 GCPC > RTP Form [Requestor point of view (POV)]

Field Name	Field Type	Required?	Validation / Rules	Notes
Project Name				
Brief Project Description				
Project Ref. No.		No		
Client's Name				
Description of Matters for Review	Dropdown	Yes	Must select one	Registration of Tender List Registration of Proposal List
Request Title	Text (single line)	Yes	Max 100 characters	Brief description of request
Tender Closing Date	Date Picker	Yes	Appear when choose Registration of Tender List	Compulsory to attach
Special Project with Approved Waiver	Choices	Yes	Yes or No	Only for Special project with approved waiver
Supporting Document	File upload	Yes	Max 10MB, 10 files	- a signed Tender Review Form (for New Tender Listing) - Approved Waiver if Special Project
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

10.3.2 GCPC > PBL Form [Requestor & Reviewer POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Date	Date picker	Yes	Must be same date as in physical copy PBL form	
Method of Procurement	Dropdown	Yes	Choose one	Selective Tendering Direct negotiatione
Prospective Bidders Table				New Section in a table format
Company name	Text	Yes		

Field Name	Field Type	Required?	Validation / Rules	Notes
Person in charge	Text	Yes		
Contact Number	Numbers	Yes		
Sources from	Text	Yes		
Recommendation By	Text	Yes		
Justification for < 3 bidders	Text	Yes	Long Text	
Supporting Document	File upload	Yes	Max 10MB, 10 files	Button upload in the last column of the table
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms
Part 3: Review	Text	Yes	Long Text	Reviewer additional field

10.3.3 GCPC > JVP Form [Requestor & Reviewer POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Review No.	Autofilled	Yes	Autonumbered	
Date of Review	Autofileld	Yes		-TBC as this only obtained after engagement booking (appear in summary form only)
Part 2: Person in Charge of JV/Partnership				
Team Leader	Text	Yes		
Financial Matters	Text	Yes		
Technical Matters	Numbers	Yes		
Procurement Matters	Text	Yes		

Field Name	Field Type	Required?	Validation / Rules	Notes
Costing and Estimation Matters	Text	Yes		
Implementation Stage	Text	Yes		
Part 3: JV Formation/Collaboration Partners Particulars				
1. Background of Collaboration*	Text (Long)	Yes	Long text	Include notes for ref
2. Scope of Collaboration*	Text (Long)	Yes	Long Text	Include notes for ref
3. Proposed Structure	Text (Long)	No	Long Text	
Proposed Structure Image	File	No		Only one image can be stored per record
4. Key Terms*		Yes		
5. Financial Overview				
a) Initial Capital Requirement/Invesment by Each Party*	Text	Yes		
b) Project Value (if project Specific)*				
c) Forecasted Returns/Profitability*				
d) Cashflow Forecast (including JV operational cost)				
e) Funding Strategy (e.g. shareholder loan, external finance)				
f) Financial Assumptions & Sensitivity Analysis				
6. Technical Capabilities & Resources*	Text	Yes		
7. Work Packages/Division of Responsibilities	Text	No		
8. Resources Contribution (Manpower, Design, Tools, etc)*				
9. Cost Structure/Breakdown*				
10. Risk Review & Mitigation				
Supporting Documents	File upload	Yes	Max 10MB, 10 files	The form copy with signatur
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms, and get

Field Name	Field Type	Required?	Validation / Rules	Notes
				approval when necessary
Part 3: Review	Text	Yes	Long Text	Reviewer additional field

10.3.4 GCPC > ST/SP Form [Requestor & Reviewer POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Review No.	Autofilled	Yes	Autonumbered	
Date of Review	Autofileld	Yes		-TBC as this only obtained after engagement booking (appear in summary form only)
Part 2: Person in Charge of Tender/Proposal Submission				
Team Leader	Text	Yes		
Financial Matters	Text	Yes		
Technical Matters	Numbers	Yes		
Procurement Matters	Text	Yes		
Costing and Estimation Matters	Text	Yes		
Implementation Stage	Text	Yes		
Part 3: Tender/Proposal Particulars				
1. Brief on background of matters for review*	Text (Long)	Yes	Long text	Include notes for ref
2. Scope of Works*	Text (Long)	Yes	Long Text	Include notes for ref
3. Construct Structure	Text (Long)	No	Long Text	

Field Name	Field Type	Required?	Validation / Rules	Notes
Construct Structure Image	File	No	Supporting Image field	Only one image can be stored per record
4. Key Terms				
5. Financial Overview				
a) Project Value*				
b) Forecast Gross Margin*				
C) Revenue vs Cost (PCCA outlining categories, cost breakdown as per no 9)*				
d) Cashflow				
e) Funding				
f) Sensitivity analysis for key assumptions in any				
6. Technical Capabilities & Resources*	Text			
7. Work Packages/Division of Responsibilities				
8. Resources Contribution (Manpower, Design, Tools, etc)*				
9. Cost Structure/Breakdown*				
10. Risk Review & Mitigation Plan				Table format
No.				
Risk Identified				
Mitigation Plan				
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms
Part 3: Review	Text	Yes	Long Text	Reviewer additional field

10.3.5 GCPC > CAA Form [Requestor POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
1. Key Information				

Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Client Name	Autofilled	Yes	Retrieved based on request type selection earlier	
Tender / Proposal Price during submission of Tender / Proposal	Number (Currency)	Yes		
Contract No.:	Number			
Final Contract Amount	Number (Currency)			
Estimated Budget Cost	Number (Currency)			
Estimated Margin %	Number (percentage)			
Letter of Award (LOA) Date:	Datepicker			
Tender / Proposal Ref. No.	Number			
Contract Commencement Date	Datepicker			
Contract Completion Date	Datepicker			
Contract Period (days)	Number			
Critical Activity Milestone				Table format
No.	Number			
Insert Critical Activity	Text			
Defect Liability Period (DLP)	text			
Liquidated Damages (LAD) Rate	Number			

Payment Term	Text			
Type of Contract	Text			
Form of Contract/Condition of Contract	Text			
Project Director (PD)	Text			
Contact Person at Site/Designation/Contact No.	Text			
2.Contract Requirements				
Performance Bond (PB) for Project	Text	Yes		
Project Organisation and Manpower Chart	Text	Yes		
Stamp Duty (Inclusive of legal cost and fees)	Numbers	Yes		
Insurance	Text	Yes		
Bumiputera Participation	Text	Yes		
Formation of JV Company	Text	Yes		
3. Key Requirements				
Claim Management - Claim Application Process				
Description:	Text (Long)	Yes	Long Text	
No. Of days:	text	yes	Long Text	
Clause Reference:	text	yes	Long Text	
Claim Management - Claim Certification Process				
Description:	Text (Long)	Yes	Long Text	
No. Of days:	text	yes	Long Text	
Clause Reference:	text	yes	Long Text	
Change Management – Variation Order Application Process				
e) Funding				
Description:	Text (Long)	Yes	Long Text	
No. Of days:	text	yes	Long Text	
Clause Reference:	text	yes	Long Text	

Change Management – Extension of Time Application Process				
Description:	Text (Long)	Yes		
No. Of days:	text	yes		Table format
Clause Reference:	text	yes		
Commissioning and Completion Management System - Standards Reference & Compliance				
Description:	Text (Long)			
No. Of days:	text			
Clause Reference:	text			
Key Delivery Milestone				
Description:	Text (Long)			
No. Of days:	text			
Clause Reference:	text			
Mandatory Testing required to commission				
Description:	Text (Long)			
No. Of days:	text			
Clause Reference:	text			
Document required for Contractual Acceptance of Project Completion (Certificate of Practical Completion-CPC)*				
Description:	Text (Long)			
No. Of days:	text			
Clause Reference:	text			
Pre requisite documents for completion of DLP				
Description:	Text (Long)			
No. Of days:	text			
Clause Reference:	text			
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

10.3.6 GCPC > PCCA [Requestor & Reviewer POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Part 2: Price/Revenue (from Contract BQ)				
Each revenue item row will contain:				
Work Description (BQ)	Text	Yes		Description of the scope
Price / Revenue (RM)	Number	Yes		Revenue for that item
Add Revenue Item button	Repeating section	Yes		For multiple entries
Part 3: Cost (from Contract BQ)				
Each cost item row will contain:				
Work Description (BQ)	Text	Yes		Same as revenue section
Cost (RM)	Number	Yes		Cost value for that item
Add Cost Item button	Repeating section	No		Matches Revenue structure
Part 4: Summary				
Total Revenue (RM)	Auto-calc			Sum of all revenue items (optional)
Total Cost (RM)	Auto-calc			Sum of all cost items (optional)
Construction cost (RM)	Number	yes		Manual entry
Internal Cost	Number	yes		Manual entry
Remarks	Text			Optional
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms
Summary Review Report (Reviewer POV)				
Part 2	Text	Yes	Long Text	Reviewer fill in the fields

Part 3	Text	Yes	Long Text	Reviewer fill in the fields





Project Baseline

Work Description (Contract BQ)	Price / Revenue	Cost (RM)
Excavation Works	50.000	30.000
Foundation Concrete	120.000	90.000
Roof Installation	80.000	55.000
Drainage System	40.000	28.000
Total Revenue		350.000
Total Cost		203.000
Construction Cost		180.000
Internal Cost		23.000
Remarks		On track

****Example of how the form input will look like, and how it will be viewed after*

10.3.7 GCPC > PP and GCPC > VAP

Field Name	**Field Type**	**Required?**	**Validation / Rules**	**Notes**
General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

Summary Review Report (Reviewer POV)				
Part 2	Text	Yes	Long Text	Reviewer fill in the fields
Part 3	Text	Yes	Long Text	Reviewer fill in the fields

10.3.8 GCP > RPCCA [Requestor & Reviewer POV]

Field Name	**Field Type**	**Required?**	**Validation / Rules**	**Notes**
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Part 2: Work Item Entry (Baseline + VO Entry)				
This section is repeating (like subgrid or repeater)				
Work Description (BQ)	Autofilled	Yes		Auto-filled from baseline
Price / Revenue (RM)	Autofilled	Yes		Auto-filled from baseline
Cost (RM)	Repeating section	Yes		Auto-filled from baseline
Description VO	text			
VO (RM)	currency	yes		
VO COst (RM)	currency	yes		
Add VO Items button	Repeating section	No		Matches VO structure
Remarks	Text			Optional
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

Summary Review Report (Reviewer POV)				
Part 2	Text	Yes	Long Text	Reviewer fill in the fields
Part 3	Text	Yes	Long Text	Reviewer fill in the fields

10.3.9 GCP > CI [Requestor & Reviewer POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Review No.	Autofilled	Yes		
Date of Review	Autofilled	Yes		
Role of Company in this Issue (Tick)	Dropdown	Yes	Choose one: 1)Client/ Developer/ Project Owner 2)DB Contractor / Main Contractor Tier 1 3) Subcontractor Tier 2 and belo2	

Other Party in dispute Company Name	Text		Client/ Developer/ Project Owner DB Contractor / Main Contractor Tier 1 Subcontractor Tier 2 and below	
Part 2: Contractual Issues Particulars (VO/Payment/EOT/L&E)				
A) VARIATION ORDER (VO), EXTENSION OF TIME (EOT) AND LOSS & EXPENSE(L&E)				
Brief of issues	Text		Long text	
Chronology of Event	Text		Long text	
Time & Cost Impact (inclusive of estimation of time and cost)	Text		Long text	
Contract Clause/Entitlement	Text		Long text	
Advisory required from GCP	Text		Long text	
B) PAYMENTS				
Brief of issues	text		Long text	
Chronology of event	text		Long text	
Advisory required from GCP	text		Long text	
Supporting Documents	File upload	Yes	Max 10MB, 10 files	The form copy with signature
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms, and get approval when necessary
Note : Please select and complete the relevant sections based on the matters to be reviewed. Any unrelated content should be removed prior to submission to GCP.				
Part 3: Review	Text	Yes	Long Text	Reviewer additional field

GCP > CPR Form [Requestor POV]

Field Name	Field Type	Required?	Validation / Rules	Notes
Part 1: General Information				
Company	Autofilled	Yes	Retrieved from user profile	

Select Project:	Dropdown	Yes	List out all project from requestor company	
Date:	Autofilled	Yes		
Extension of Time (EOT) to client				
Latest approved EOT No.				
Latest approved EOT Date				
New EOT Application Date				
New EOT Justifications				
New EOT Completion Date				
Status of New EOT Application				
Variation Order (VO) to Client				
Latest approved VO. No.				
Latest approved VO Cumulative Amount				
New VO Application Amount				
New VO Application No.				
New VO Application Date				
New VO Justification				
Status of New VO Application				
Claims to Client				
Cumulative Claim Application Amount to date				
Cumulative Claim Certified Amount to date				
Pending Certified Amount to date				
No. of Claim application for the pending certified amount (*to*				

see how long pending certification)				
Date of claim application for the pending certified amount (to see how long pending certification)				
New Net Certified Amount (*For finance information, prepare cashflow*)				
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

GCPC > Others & GCP > Others Form [Requestor & Reviewer POV]

Field Name	**Field Type**	**Required?**	**Validation / Rules**	**Notes**
General Information				
Company	Autofilled	Yes	Retrieved from user profile	
Select Project:	Dropdown	Yes	List out all project from requestor company	
Project Code	Autofilled	Yes	Retrieved from selected project details	
Matters to Review	Autofilled	Yes	Retrieved based on request type selection earlier	
Description of Matters	Text	Yes	Longtext	Need to describe in full details what the request is about
Supporting Document	File upload	Yes	Max 10MB, 10 files	The form with
Acknowledgement Checkbox	Checkbox	Yes	Must be checked before submission	Confirms user agrees with policy/process terms

Summary Review Report (Reviewer POV)				
Part 2	Text	Yes	Long Text	Reviewer fill in the fields
Part 3	Text	Yes	Long Text	Reviewer fill in the fields

11. Sign-off and Approval

By signing below, the stakeholders agree that the business requirements outlined in this document accurately reflect the needs and scope of the project. Any changes after this point may require change control or backlog reprioritization.

Consultant	
<Name>	<Signature>/Date
Business Stakeholder - Product Owner	
<Name>	<Signature>/Date